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Part III  FY 2001 Performance Narrative 
 
In 2001, USAID/MALI put a tremendous amount of effort into evaluating both the programmatic progress 
and financial status of the Strategic Objectives (SOs) and in determining the specific directions of the new 
Country Strategic Plan 2003-2012.  Several in-house reviews were held and more than ten expert teams 
produced analytical assessments.  We found that although we achieved some significant results in 
education, democracy and economic growth, progress in most SOs was slower than anticipated. Most 
health sector results were below expectations.  Pipelines have not diminished at the expected rate.   
 
From this rigorous evaluative process, we learned some tough lessons:  
1) The use of consolidated agreements cuts down on number of management units, but they are difficult 

to manage and do not automatically increase synergy;  
2) Proper choice of procurement instruments is vital to the success of the program – assistance 

instruments (grants and cooperative agreements) serve a different function than contracts and are 
hard to “control”;  

3) As much attention must be paid by managers to the financial side (burn rates, mortgages, pipelines) 
as is paid to the technical aspects of programs; and  

4) Good baseline data and performance plans are critical to success. 
 
The Mission has already made several adjustments based on these lessons.    Significant progress was 
made in several areas, including: higher primary school enrollments, strengthened decentralization, 
launching of a full strategy to combat HIV/AIDS, and increased cereal production.  There is no doubt that 
USAID’s programs are making a noticeable difference in the lives of thousands of Malians, the majority of 
whom are living on less than a dollar a day. 
 
All our major indicators were audited in 2001 as part of the Inspector General’s analysis Procedures 
Related to Performance Monitoring for Indicators Appearing in the FY 2003 R4 for Selected USAID 
Missions.  Data quality was assessed and found acceptable.  Health data was drawn principally from the 
2001 DHS survey.  USAID/Mali is reporting on a calendar year basis as has been done in the past.  For 
the moment there is no other choice, since all USAID procurement instruments (many are scheduled for 
completion in 2002) call for yearly reports on a calendar year basis.   Also, all the national statistics are 
reported on a calendar year basis.  In all new instruments, USAID will request fiscal year reporting for 
those activities being tracked by partners. 
 

A.  Youth Strategic Objective - Health (688-001) 
 

Improved Social and Economic Behaviors Among Youth has been divided into the health and education 
sectors and these are reported separately.  Overall, the health program was not able to meet the majority 
of the numerical targets that were set for 2001, although progress was made on numerous fronts (see 
Annex G).  A key achievement is the first full year’s implementation of USAID/Mali’s program for 
combating HIV/AIDS, including the openings of a socially-marketed voluntary counseling and testing 
center and a sexually-transmitted infection diagnostic testing laboratory, implementation of national media 
campaigns, launching of behavior change communications activities, and developing an AIDS impact 
advocacy tool.  
   
In 2001, with assistance from the Centers of Disease Control, Mali was the first country to introduce HIV 
prevalence testing into a general population-based health study, the Demographic and Health Survey 
(DHS). Quantitative and qualitative studies on youth reproductive behaviors and perceptions of HIV were 
also conducted last year.  These data, complemented by high-risk group behavior and prevalence data 
from 2000, have been used to make significant advances in HIV/AIDS prevention programming.  Mali’s 
first voluntary counseling and testing center opened in Bamako in December, with surprisingly large 
numbers of clients already seeking these services.  Rapid test kits are being used and validated during 
the first three months of services.  A sexually transmitted infection treatment algorithm is also being 
validated.  Sentinel surveillance training is being conducted in preparation for its relaunch. 
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While significant efforts were devoted to HIV/AIDS interventions, continuously low service use rates 
prompted USAID and its implementing partners to focus on ensuring quality health services, and on 
addressing selected service delivery weaknesses.  As such, the Policies, Norms and Procedures 
documents, which set service quality standards, were disseminated nationwide. Integrated Supervision 
Guide dissemination and training, which allow trainees to apply their learning in practical field settings, 
are still ongoing, although somewhat behind schedule. By the end of 2001, 33% (up from 27% in 2000, 
but less than the target of 40%) of Mali’s service providers were applying Policies, Norms and Procedures 
correctly; 13% of the structures were supervised according to the new Integrated Supervision Guide; and 
two regions had developed in-service training plans per the National In-Service Training Strategy, with a 
third region coming on line early this calendar year. Immunization programs were strengthened by 
technical assistance for routine vaccination planning. Nevertheless, per 2001 DHS results, immunization 
coverage remains disappointingly low (34% for DPT3; 21.5% fully vaccinated).  Decentralized health 
authorities were strengthened through workshops on use of local financing for health services.  Two 
participatory operations research studies contributed to skills development and generated information for 
use in programming.  Information systems training has been provided on the use of computerized 
systems to manage routine data, database management, and Internet use.  While access to services 
nationwide increased somewhat (from 59% to 63%), this indicator did not change significantly in areas 
where USAID supported private voluntary organizations were conducting interventions.  These programs 
are in their last year of implementation. 
 
The 2000 crisis in contraceptive commodity management continues to affect couple years of protection 
(only 180,661 couple years of protection in 2001, with a target of 220,000) and access to family planning.  
Among other problems, the pre-2001 network inappropriately included sites not authorized for hormonal 
product (pills) distribution (this situation has since been corrected to comply with public health regulation 
of hormonal products, thus affecting couple years of protection).  Working through the issues served to 
underscore the almost non-existent political-level support for family planning in Mali and to identify yet 
other complicating factors, i.e., Federal Regulations governing use of revenues earned from USAID-
donated contraceptives under acquisition instruments. Taken together, the family planning/contraceptive 
program presented the biggest challenge to the health team in 2001.  To address the issues and in an 
effort to consolidate the many years of investment in family planning in Mali, USAID is working with the 
Ministry of Health in developing a long-term contraceptive security plan.  In April 2001, the Ministry 
created a committee charged with developing and overseeing its implementation.  The committee has 
been meeting and an initial plan is to be validated in March 2002.   
 
The USAID health team calendar year 2002 work plan includes an entry on "family planning relaunch", 
starting with consensus building among other donors and pursuing coordinated advocacy for family 
planning with the Ministry of Health and stakeholders.  For this, USAID has already commissioned a 
partner to do a family planning advocacy model, using 2001 DHS data and results of a just-completed 
study assessing the Mali family planning program.  We note that the Mission’s efforts to relaunch the 
family planning program last year through community-based distribution were thwarted by lack of support 
from the Ministry of Health.  Meanwhile, under Federal Regulations, the private distributor can not retain 
income earned under a sub-contractual arrangement generated by the sale of U.S.-donated family 
planning commodities.  Such income earned must be credited back to the USG.  This had a negative 
impact on the profit motive of the private distributor and necessitated a major change in the management 
of the Mission’s social marketing program.  As such, USAID has had to enter into a complex tri-partite 
agreement with the Ministry of Health and the private distributor, which puts significant oversight burden 
directly on USAID.  
 
While contraceptive distribution and sales have been daily management issues, recent DHS data 
confirmed that little progress has been made in the health sector nationwide.  USAID has assumed a 
proactive stance to effect major course corrections in our program, in anticipation of "getting back to the 
basics" under the new Country Strategic Plan.  For this, and given the one-year extension of the current 
Country Strategic Plan, only selected activities (family planning promotion, contraceptive security, HIV 
prevention, reproductive and child health training) will be continued. Others, specifically youth 
development activities, and field activities currently being implemented by PVOs, will be terminated at the 
end of the Cooperative Agreements (September, 2002).  The Mission has determined that private 
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voluntary organization (PVO) activities, as implemented under this program, are far too costly and too 
limited in coverage to have any significant impact on a national level.  We have opted to invest in those 
processes and steps that are working or that still need to be developed to address deficiencies of the 
past.  New elements (job aides for service providers, wide-scale malaria prevention, nutrition best 
practices, community-level services, behavior change approaches) will be introduced.  
 
The Health budget (Child Survival and Health) for FY 2002 is divided between the current program (to 
complete ongoing activities and bridging elements) and the new Reproductive and Child Health Strategic 
Objective (for starting new initiatives in FY 2003).  Not all available resources are needed for the current 
activities and one-year extension, as noted above.  Those will be programmed for initiating activities 
under the new Country Strategic Plan. 
 

B.  Youth Strategic Objective—Education (688-001) 
 
The education portion of SO1, “Improved basic education (5-15 years),” met most targets in 2001.  
USAID’s partners’ reports indicate many targets were exceeded (see Annex G).  However, due to certain 
contracting limitations, there are some discrepancies in the program data for USAID’s geographic 
concentration areas.  The Mission will correct these prior to next year’s annual report by amending 
agreements for inclusion of uniform, comparable data.  A major achievement in 2001 is the tacit 
recognition by the Malian government (GRM) that community schools must be integrated into the nation’s 
“official” education system and that steps are being made to do so.  Also, USAID’s efforts in community 
school establishment has directly led to 133,000 more children presently being in school (14% of total 
primary school enrollment). 
 
USAID’s support to community schools in 2001, including the construction of 123 new schools and 173 
new classrooms for existing schools, brings the total number of community schools supported by USAID 
to 1,665.  USAID has been working with other donors in encouraging the GRM to take some of the 
financial burden of poor, rural communities committed to schooling but lacking a full complement of 
resources to sustain their schools without outside support.  In 2000, the GRM started paying a small 
portion of community schoolteachers’ salaries.  In 2001, the GRM has agreed to pay the entire salary of 
all 4,400 community schoolteachers.   
 
USAID has been working with other donors in encouraging the GRM to absorb some of the costs of 
operating community schools, including use of debt relief.  USAID is a key player in the development of 
the GRM’s Poverty Reduction Strategy Paper for education—a plan that shows how Heavily-Indebted 
Poor Country debt relief will free resources for community schools and provide resources for locally run 
public schools.  Also notable in 2001, through USAID dialogue with government, the local education 
offices responsible for in-service training have begun offering training to community schoolteachers, as 
well as their public school counterparts.  This should raise the quality of teaching for all students. 
 
In addition to effecting policy change (see Annex F), USAID’s other major achievements in 2001 include 
addressing Mali’s critical teacher shortage and professional growth of the teaching force through the 
recruitment and pre-service training of the 1,638 new teachers and in-service training for another 1,225 
teachers.  Other achievements affecting the quality of learning in Mali were the production and distribution 
of over 35,000 books for school libraries and of over 43,000 textbooks in eight maternal languages in 
support of the GRM’s recent policy shift towards teaching in maternal languages at the primary school 
level.  The language of instruction for most Malian schoolchildren is French.  This represents a formidable 
leap from maternal languages to the language of school—a leap that many children have difficulty 
making.  With the introduction of maternal languages in school, and learning materials to support this 
shift, students are be able to focus more on the business of learning and less on the language of 
instruction.  Another key accomplishment in 2001 for improving educational quality was the development 
of new curricula for grades one and two.  USAID, through the principal contractor and the French 
Cooperation (French aid organization), provided key assistance in the formulation of student-relevant 
curricula that are both competency-based and that integrate activities to promote health, nutrition and life 
skills.  USAID also expanded girl-friendly classroom practices developed and piloted at 60 community 
schools in 2000 and at public schools in two regions in 2001, beginning its integration into the public 
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system.  Also in support of quality schooling for girls, USAID continued its assistance to school 
management committees and parent associations in mobilizing communities to enroll girls in school and 
to provide special mentoring programs to monitor girls’ progress once in school.  Though USAID planned 
to finish activities under the Education for Development and Democracy Initiative (EDDI) in 2001, 
completion has lagged due to host-country procurement issues.  Procurement is now well underway and, 
in 2002, USAID expects that the ministry’s pedagogical centers will be fully equipped.  
 
While USAID has had great success in its community school programs, they still pose major challenges.  
In 2001, while achievement on the seventh grade entrance exam was significantly higher in schools 
supported by one USAID-funded PVO than the national average—66.5% overall and 64% for girls as 
opposed to the national average of 55.3%—the gross access rate and the gross enrollment rate in 2001 
for community schools were lower than the national averages.  Furthermore, the access rate in 
community schools appears to be declining.  Girls’ access and enrollment in community schools are 
generally lower than that of public schools.  This is particularly disturbing since one of the advantages 
community schools have is their close proximity to home and the parental “buy-in” to education, the lack 
of which have been identified as barriers to girls’ participation in school.  To address these shortcomings, 
USAID will take two actions in 2002 and 2003.  First, it will commission an independent study of USAID-
sponsored community schools to determine the reasons for overall declining enrollment and poorer 
participation of girls.  Second, rather than just continuing to expand the number of community schools, 
based on the findings of the evaluation USAID will work with its PVO partners to modify their interventions 
with community schools for improving quality.  
 
Not all resources budgeted for Basic Education in FY 2002 will be needed to complete current activities 
and the extended elements to be undertaken in FY 2003.  A portion will be used to initiate activities under 
the new Country Strategic Plan and its Expanded and Improved Basic Education Strategic Objective. 

  
C.  Sustainable Economic Growth Strategic Objective (688-002) 

 
The Sustainable Economic Growth (SEG) Strategic Objective met or exceeded only half of the 2001 
targets, but did achieve some noteworthy gains (see Annex G).  Attributable largely to USAID efforts, Mali 
again had a record production of rice at 840,051 metric tons, a 13% gain over 2000 (third record year in a 
row, despite declines in rainfall).  As a major achievement in 2001, domestic cereal production grew to 
about 2.9 million metric tons (tons), 24% higher than last year’s harvest.  Unfortunately, the value-added 
of cereals declined and related targets were not met. The 2001/2002 cereal balance sheet indicates that 
Mali will have an overall cereal surplus of 230,000 tons (including 54,000 tons in rice), following a deficit 
in 2000/2001 of approximately 140,000 tons. Total cultivation area under alternative commodities reached 
21,500 hectares in SEG targeted zones, which represents an increase of 104% in the last two years. 
 
Trade in both cereals and targeted alternative commodities (green beans, sesame, tomatoes, and 
mangoes) grew significantly. About 50,000 tons of cereal has been exported from Mali to Niger in 2001 
and an agreement to export 500 head of cattle to Guinea has been signed between the traders of the two 
countries. There were marked increases in trade of alternative crops for the 2001 agricultural season: 985 
tons of green beans exported to regional markets and Europe; 355 tons of organic sesame exported to 
France; 1,550 tons of tomatoes for domestic markets; 2,150 tons of mangoes exported to Europe.  In the 
program targeted zones, four private companies, as well as 65 women’s groups, were actively involved in 
processing and trade of alternative crops, as compared to two companies and 59 women’s groups last 
year.  
 
A major breakthrough has been made on the marketing front during year 2001. Through the USAID-
created marketing information network, more formal contracts are now signed between traders and more 
payments are now made through the banking system.  Also the timeliness of market information in Mali 
has been significantly improved due to the creation of an inter-connection of many local market data 
collection units throughout the country and the central unit in Bamako. The range of information products 
has also widened and includes not only cereal and livestock market information, but also information on 
horticultural markets and selected processed food products.  
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USAID-supported micro-credit results to date are largely on target, showing substantive gains.  The 
amount of savings mobilized by SEG-supported micro-finance institutions increased to $1,268,702 in 
2001, a gain of 12%.  Outstanding loans increased by 18% to $4,048,462.  The total number of loans 
provided over the year increased from 71,582 to 84,252.  The percentage of operational self-sufficiency 
increased from 56% to 65%, but this remains a major challenge, as progress is slow.  
  
The number of farmers in the Office of the Upper Niger (OHVN) area adopting improved natural resource 
management practices to increase production and protect the resource base continues to grow.  This 
past year an additional 1,177 farmers adopted new practices leading to agricultural stabilization and 
increased forestation (cumulative total of 33,075 farmers is on target).  Also, a USAID-supported U.S. 
PVO showed impressive results through its promotion and sales of efficient wood burning stoves.  The 
number of stoves sold this year (14,447) gained only slightly over 2000, however the total number of 
stoves sold so far (44,865) has saved about 17,000 hectares of forests because of improved efficiency 
and economies (about 6,000 hectares saved in 2001) and reduced CO2 emissions by 147,997 tons 
(47,696 tons in 2001).                      
 
A new agriculture credit mechanism, bank loan guarantees provided through the Development Credit 
Authority, is being implemented in response to the lack of investment financing in the agribusiness sector.  
The program promotes increased access of small, medium and large agree-businesses to bank financing 
through a guaranteed fund that will cover 50% of the risk associated with lending to enterprises in the 
agribusiness sector.  USAID/Mali has signed agreements with two private banks as the implementing 
financial intermediaries of the program, potentially generating $3,700,000 in guaranteed credit.  However, 
there is simply not enough credit for agriculture and this remains a major challenge.  The potential for 
expansion is enormous (235,000 hectares) but so is the amount of capital required for infrastructure (for 
irrigated land development and canal construction, over $1 billion is needed).  
           
The Sustainable Economic Growth budget for FY 2002 is divided between the current program (to 
complete ongoing activities and bridging elements) and the new Accelerated Economic Growth Strategic 
Objective (for starting new initiatives in FY 2003).  Not all available resources are needed for the current 
activities and one-year extension, and the bulk will be used to initiate the new program.   
 

D.  Democratic Governance Strategic Objective (688-003) 
 
The DG Strategic Objective met about half of its targets for 2001 (see Annex G), but qualitative gains 
were impressive: creation of an enabling environment for enhancing decentralization, training of newly 
elected leaders in principles of decentralization, provision of technical assistance in harmonizing financial 
management systems between local and central government, support of civil society groups to engage in 
policy reform advocacy and conflict management, and provision of leadership training for young women in 
public and civil society institutions.  The major achievement was USAID’s assistance in producing a 
financial manual for the new communes and teaching communal officials in its implementation.  
Subsequently, the Malian government adopted it as the official commune accounting system nationwide 
(USAID Pillar 2, Objective 4).  
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For the overall program, results are measured by the percentage of community organizations (COs) 
forming good partnerships with local government in delivering public services.  The performance data for 
2001 did not meet targets (43% versus 60% planned), largely due to the expansion in local government 
(election of communal councils in mid-1999).  But compared to 2000, the performance for 2001 was 
significant, growing from 31% to 43% and demonstrating the strengthening of partnerships between 
community organizations and local government.  In measuring whether target community organizations 
are engaged in democratic self-governance and civic action, results exceeded planned levels in all COs 
(62% achieved versus 50% planned).  Another measure is the percentage of COs pursuing specific 
issues through systematic civic actions, as defined by a multi-faceted process of strategic planning and 
implementation.  Here, performance was below the planned targets, 41% achieved versus 90% planned 
for target COs.  In measuring the number of target intermediary NGOs and Federations that effectively 
represent community organization interests, performance exceeded planned levels for all COs (75% 
achieved versus 60% planned).   
 
During 2001, USAID provided training to newly elected leaders to enable them to understand their roles 
and responsibilities in the new decentralized structures of local governance.  Through orientation 
workshops held in different regions of Mali, USAID, in collaboration with its local NGO partners and the 
government, trained about 4,000 newly elected communal leaders in the laws, regulations and principles 
of the decentralized local governance.  This has contributed toward the adoption of appropriate 
procedures and practices by the locally elected leaders (USAID Pillar 2, Objective 4). 
 
Politically active civil society organizations registered significant results in 2001 (USAID Pillar 2, 
Objective. 3).  A notable victory of civil society organizations was the promulgation of the Cooperative Law 
in Mali, for which considerable effort and resources have been devoted to support its passage in the 
National Assembly.  Passed in July 2001, the law strengthens the philosophy underlining the cooperative 
movement including solidarity, union, mutual help, democratic management and non-profit status (see 
Annex F).  USAID-sponsored workshops also contributed to the elaboration and refinement of the draft 
Law on Associations, which has now been submitted to the Council of Ministers for review and 
subsequent submission to the National Assembly.   
 
The Mission-supported umbrella grant program (grants to NGOs and community organization federations 
that undertake advocacy initiatives and civic actions) completed its first full year of implementation in 
2001.  The results of this program so far have been significant and in some instances, going way beyond 
targets.  For example, there was an increase in the percentage of programs targeted at policy issues 
where two or more NGOs or federations worked together to alleviate the constraints (57% achieved over 
50% targeted).  Likewise, there was an increase in the number of civil society organizations who 
effectively represent their membership’s interests through advocacy (88% achieved over 50% targeted).  
Although the success of civil society advocacy campaigns cannot be measured in a single year, 2001 
was certainly a successful start. 
 
Under the Presidential initiative, Education for Democracy and Development Initiative, 97 women 
graduated from the women leadership internship program.  Young professional women were placed as 
interns in communes, the regional courts, National Assembly and NGOs, with the goal of “shadowing” 
women leaders who serve as mentors.  The development impact of the interns, especially within the 
communes, has been invaluable: strengthening the capacity of the communes, including administration 
and planning; implementing development programs and conducting outreach activities within the 
community, often with women’s groups; and ensuring that the communes responded to women’s needs 
where they are largely underrepresented and frequently absent from the locus of decision-making.  
 
Although not an integral part of our strategy, USAID is contributing significantly to leveling the playing field 
for the 2002 elections in Mali (USAID Pillar 2, Objective 1): a pre-election assessment was conducted, all 
active political parties were trained to participate in the electoral census and the revision of the electoral 
list, a communication strategy is being implemented with USAID technical assistance (including the use of 
rural radio), and a number of civic education workshops and activities were organized by civil society 
organizations.  
 



33 

Through the Democratic Governance Strategic Objective, major successes have been achieved in 
working with other SO programs for leveraging significant results.  The DG program worked with 
community organizations concerned with health, education and economic growth sector activities through 
community health center associations, student parent associations, women’s groups, savings and credit 
associations, agricultural producer groups, and livestock grower associations.  The DG program provides 
training and technical assistance to these organizations in developing and strengthening democratic 
practices, effective management and civic action. The members of these organizations manage the 
delivery of basic services to their communities in health, education and economic opportunities and also 
influence the  decisions-making processes for the well being of their communities. 
 
The beneficiaries of this USAID program are the members and their families of the 1,285 civil society 
organizations, comprised of community organizations, including women groups, federations, and 
intermediary NGOS. The main beneficiaries for strengthening local government institutions are newly 
elected leaders.   
 
A major challenge in the program has been the ability to quantify achievements, as progress in capacity 
development is often judgmental.  Qualitative assessments are made more easily, but are difficult to 
measure over time.  Another major challenge for democracy at the local level is the transfer by the 
government of responsibilities to communities and local-level elected leaders who have not had the 
training and experience in effective governance. 
 
Overall, total resources allocated for the Democratic Governance Strategic Objective are increased by 
10% to finance activities to be carried out in FY 2003.  Remaining funds are programmed for the new 
Shared Governance Strategic Objective for initiating efforts under the new Country Strategic Plan. 
 

E.  Information and Communications Special Objective (688-004) 
 
The Information & Communications Special Objective had another successful year, meeting or exceeding 
all targets (see Annex G).  The major achievement has been the expanded use of rural radios for the 
delivery of development messages to their communities.  In the radio sector, national coverage was at 
80%, slightly exceeding the target for this indicator.  This means that four of out five Malians have access 
to development information via a community-managed FM radio station, compared to less than one in five 
just six years ago.   
 
A total of 241 radio producers (including 43 women) were trained in radio station management and in the 
production of radio messages on the electoral process, conflict resolution, HIV/AIDS, education, and 
livestock.  This figure exceeds the target for 2001 by 61%.  In addition, 22 Peace Corps volunteers and 
counterparts were trained in radio production techniques.  Eight radio producers received Internet 
training, enabling them to use the resources of the Internet in the production of radio programs.   
 
Eight communities received radio-broadcasting equipment, exceeding the target by 60%.  The 
association of private radio stations in Mali (URTEL) was equipped with a radio production studio, and 64 
WorldSpace digital receivers were distributed to community radio stations throughout the country.  This 
system will allow the association URTEL to disseminate development programming in local languages via 
digital satellite, for broadcast on FM stations.  A radio and television campaign on the upcoming elections 
was designed and is underway, ensuring that citizens are fully informed and understand their role in the 
electoral process.   
 
A biannual festival of community radio (Festival des Ondes de Liberté) was held in Bamako, and for the 
first time, Malian radio stations won several of the top prizes for development-related programming.  A 
radio station funded by the Information & Communications Special Objective won the prize awarded by 
the World Association of Community Radio Stations for the best radio program on democracy and 
decentralization.   
 
Beneficiaries of the Information & Communications Special Objective’s radio program development 
activities are Mali’s rural, largely illiterate people who, without radio, would not have access to 
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information.  Beneficiaries of the Internet activities are local civil society organizations, students, and the 
business community who count on Internet services to stay connected with the rest of the world.    
 
The Information & Communications Special Objective program excels at working with other Strategic 
Objectives and at seeking opportunities for synergy.  It developed a radio and television campaign on the 
role of citizens in the upcoming electoral process as part of the Democratic Governance efforts; it 
provided training for radio producers on education, health and HIV/AIDS, livestock and conflict resolution, 
contributing to all Strategic Objectives; and it trained partner organizations in the use of Internet 
resources for development.  The program also provided technical assistance for partner organizations 
establishing Internet connections (Education and Economic Growth).  Finally, the team conducted a 
seminar for all USAID partners on the use of radio for development activities. 
 
The number of Internet Service Providers went from eight to 13 in 2001, exceeding the target by 150%.  
The number of partner organizations and institutions providing Internet access rose from 32 to 47, 
exceeding the target for this indicator by 200%.  A new indicator has been developed for measuring total 
Internet “traffic” into and out of Mali.  In 2001, this indicator, which is the total bandwidth coming into and 
going out of the national Internet gateway, rose to three megabytes (3 MB) in and 2 MB out, which 
exceed the targets for this indicator by 50% and 100% respectively.  Internet training of trainers was 
provided to five USAID partner organizations, including a Malian women’s organization, the Malian 
association of private radio stations, a local natural resources NGO, a children’s rights NGO and a local 
governance NGO.  Computer equipment was provided to the Ministry of Youth and Sports for providing 
Internet access for youth organizations.   
 
During 2001 a development alliance (part of USAID Pillar 1) was created.  USAID, Cisco Systems (a 
major U.S. Information Technology firm), and the University of Mali joined forces in establishing a “Cisco 
Academy” training facility for information technology.  USAID served as the facilitator for this 
collaboration, the University is providing staff and office space, and Cisco Systems is furnishing routers, 
training of trainers, training modules and curricula, with an estimated value of $141,000. 
   
The major challenge that the Special Objective faced in 2001 was the identification of an appropriate 
Internet training resource for the University of Mali.  Desired is far more than just general user training, as 
the need is for academic linkages suitable for a university context.  Fortuitously, USAID has identified a 
mechanism for provision of the academic-specific training required, and a partnership with the University 
of Mali is being designed.   
 
Overall, total resources allocated for the Information and Communications Special Objective are 
increased by 10% to finance activities to be carried out in FY 2003.  Remaining funds are programmed for 
the new Information Technologies Special Objective for initiating efforts under the new Country Strategic 
Plan. 
 

F.  Development in the North Special Objective (688-005) 
 
Development in the North Special Objective (North) met its expectations for the year 2001 (see Annex G).  
This is the third full year of program implementation and the program is making steady progress towards 
meeting its long-term strategic goal and short-term intermediate results.  No major breakthroughs have 
been made. 
 
The Development in the North Special Objective aims at consolidating peace and stability in the North 
through the strengthening of civil society, expansion of economic opportunities and access to basic social 
services. The North was the scene of an armed rebellion from 1990 to 1995. The two most important 
challenges faced by all development partners in the North are insecurity and the relative pervasiveness of 
the “assistance mentality”. The former deters new partners from initiating development interventions in the 
North and the latter impedes the efforts of donors to shift from relief to sustainable local development.  As 
the key indicator of peace and stability, the absence of any form of armed rebellion was reported during 
2001. However, there are still cases of vehicle robberies perpetrated by armed bandits, affecting regional 
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stability. USAID/Mali is engaged in a policy dialogue with the Government to encourage them to take 
preventive, as well as corrective, measures to address the problem.   
 
For measuring community organizations’ development, training participation in basic management and 
civic education is shown; cumulatively, 230 community organizations attended training sessions 
organized by USAID-funded PVOs (vs. a planned target of 181). The purpose of the training is to provide 
targeted community organizations (i.e. parents’ associations, management committees of community 
schools or community health centers, women associations, cooperatives of producers) with basic skills in 
literacy/numeracy, management, democratic governance, resource mobilization and civic action.  Besides 
these training sessions, civic education messages intended for the general public are also designed and 
disseminated through local radio stations, aimed at all three regions.  
 
For measuring growth in economic opportunities, USAID looks at creation of new business enterprises 
developed through the program; cumulatively 666 income-generating activities have been started with the 
financial and or technical assistance of implementing PVO partners (vs. a target of 697). Activities 
supported include: development of irrigated perimeters; set-up of market gardening; opening of small 
shops; operation of husking/milling machines; starting of women-owned small businesses to sell fish, 
fruit/vegetables, wood/charcoal; making handicrafts, etc. 
   
Another performance measure is the number of schools created/renovated.  Cumulatively, 28 community 
schools have been created in the region of Tombouctou and four public schools were built and equipped 
in the regions of Gao and Kidal.  A total of 3,144 students are enrolled in these 32 primary schools 
(versus cumulative targets of 3,241 students and 37 schools). Although a PVO’s development services 
were terminated during 2001, another Cooperative Agreement was approved to fill that gap.  There was 
disruption from this changeover, caused some delay in delivery of needed services.  In the community 
schools, gross enrollment rate increased from 7.5% in May 1999 to 46% by December 2001. Of the 
students enrolled in the community schools, 48% are girls.  A major challenge to the community school 
program is that most villages have a fragile and precarious economic base and cannot support the cost of 
operating a complete primary school system (six grades with six teachers). USAID’s partners are working 
with the school management committees to explore ways to increase revenues while decreasing the cost 
of operating the school.  
 
Cumulatively, 92 water points have been constructed or renovated by USAID-funded PVOs (vs. 88 
planned).  Most of the water points are located at sites needing potable water for people and their 
livestock.  Access to water has allowed many nomadic families to settle and engage in economic 
activities.  It has also contributed notably to improve the health status of the communities.  The water 
points constructed or renovated so far meet the needs of 2,587 households. Four new water points are 
located in schools and health centers.  These are used as demonstration points to promote and instill 
good sanitation and hygiene practices in the community. 
 
Overall, all necessary resources allocated for the North Special Objective are being allocated in FY 2002 
to finance activities to be carried out in FY 2003.  Additional activities to be carried there will be done 
under all the Strategic Objectives of the new Country Strategic Plan. 
 
 
Part IV  2001 Performance Data Tables and Results Frameworks 
 
Selected Performance Measurement Tables (USAID Pillars) are shown here, as are the Strategic 
Objective Results Frameworks.  The Performance Measure Indicators tied to the Results Framework and 
reported on previously in the R 4 are shown in Annex G.  The Selected Performance Measurement 
Tables shown herein determined by USAID/W and are not necessarily tied directly to the USAID/Mali 
program and to progress made.  Also shown here are the Results Frameworks for the ongoing Strategic 
Objectives an Special Objectives.  
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Table 1: Annual Report Selected Performance Measures - Mali (All Data pertains to CY 2001) 
March 4, 2002

Indicator (CY 2001 Data) OU Response Fund 
Account Data Quality Factors 

Pillar I: Global Development Alliance: GDA serves as a catalyst to mobilize the ideas, efforts, and resources of the private sector, corporate America and non-governmental 
organizations in support of shared objectives 

1 Did your operating unit achieve a significant result working in 
alliance with the private sector or NGOs? 

Yes 
XX 

No 
 

N/A 
 DA See 2(a), 2(b), and 3 below. 

a. How many alliances did you implement in 2001? (list 
partners) 

Cisco Systems, Marshall Tannery 
Enterprises DA 

These alliances relate to establishing an Information Technology 
Resource Center (Cisco Systems), and a tannery (Marshall Tannery 
Enterprises). 2 

b. How many alliances do you plan to implement in FY 
2002? 

Proposals being submitted for 
public-private alliance, TRADE DA Depends on resources and opportunities. 

3 What amount of funds has been leveraged by the alliances in 
relationship to USAID's contribution? 

Cisco Systems, Marshall Tannery 
Enterprises DA 

Estimated Annual Contributions: USAID-$50,000, Cisco Systems-
$141,000, USAID-$150,000, Marshall Tannery Enterprises-$500,000.  
Data Source:  Mission Reports 

Pillar II: Economic Growth, Agriculture and Trade: USAID works to improve country economic performance using five approaches: (1) liberalizing markets, (2) improving 
agriculture, (3) supporting micro-enterprise, (4) ensuring primary education, and (5) protecting the environment and improving energy efficiency. 

4 
If you have a Strategic Objective or Objectives linked to the 
EGAT pillar, did it/they exceed, meet, or not meet its/their 
targets? 

Exceed 
 

Met Not Met 
XX 

 

 Sustainable Economic Growth SO met or exceeded roughly half of the 
CY 2001 targets. 

USAID Objective 1: Critical, private markets expanded and strengthened 

5 Did your program achieve a significant result in the past year 
that is likely to contribute to this objective?  

Yes No 
 

N/A 
XX 

 Agriculture exports for Mali products assisted by USAID (rice and 
livestock) grew, but amounts are still small. 

USAID Objective 2: More rapid and enhanced agricultural development and food security encouraged 

6 Did your program achieve a significant result in the past year 
that is likely to contribute to this objective?  

Yes 
XX 

No 
 

N/A 
 

DA 
For 2001, domestic cereal production is estimated at 2.9 million metric 
tons, 24% higher than last year and total hectares of alternative crops 
increased to 21,500 hectares. Source: Mali Gov. Statistics 

USAID Objective 3: Access to economic opportunity for the rural and urban poor expanded and made more equitable 

7 Did your program achieve a significant result in the past year 
that is likely to contribute to this objective?  

Yes 
XX 

No 
 

N/A 
 

DA 

Micro-credit availability grew by 18%, with loans outstanding at 
$4,048,462. Savings increased 12% to $1.2 million and the total 
number of loans increased from 71,582 to 84,252. Data Source: 
Contractor Reports. 
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Indicator (CY 2001 Data) OU Response Fund 
Account Data Quality Factors 

USAID Objective 4: Access to quality basic education for under-served populations, especially for girls and women, expanded 

8 Did your program achieve a significant result in the past year 
that is likely to contribute to this objective? 

Yes 
XX 

No 
 

N/A 
 CSD (DA in 

2002) 

USAID support includes construction of 123 new schools and 173 new 
classrooms, bringing the cumulative total to 1,665. USAID education 
activities are the major factor in increased access and quality of primary 
schools. Source: PVO reports 

a. Number of children enrolled in primary schools affected by 
USAID basic education programs (2001 actual) 

Male Female Total 
 

133,000 CSD 

Over 133,000 students are in community schools today who would not 
have been without USAID assistance. This represents 14% of the total 
primary school enrollment in Mali. Data Source: Min of Education and 
other Partner Reports. 9 

b. Number of children enrolled in primary schools affected by 
USAID basic education programs (2002 target)   133,000 DA Information by gender will be available for the next Annual Report 

USAID Objective 5: World's environment protected 

10 Did your program achieve a significant result in the past year 
that is likely to contribute to this objective? 

Yes 
 

No 
 

N/A 
XX  

Natural Resource Management activities contribute to protection of 
environment, as do fuelwood conservation efforts.  Results are 
incremental and no major "breakthrough" was achieved in 2001. 

a.  Hectares under Approved Management Plans 
(2001 actual) 

   
 N/A 

11 
b.  Hectares under Approved Management Plans 
(2002 target)     N/A 

Pillar III: Global Health: USAID works to: (1) stabilize population, (2) improve child health, (3) improve maternal health, (4) address the HIV/AIDS epidemic, and (5) reduce the threat 
of other infectious diseases. 

12 
If you have a Strategic Objective or Objectives linked to the 
Global Health pillar, did it/they exceed, meet, or not meet 
its/their targets? 

Exceed 
 

Met Not Met 
XX 

 

 USAID health program met or exceeded less than half of all 2001 
targets. 

USAID Objective 1: Reducing the number of unintended pregnancies 

13 Did your program achieve a significant result in the past year 
that is likely to contribute to this objective?  

Yes No 
XX 

N/A 
 

 Family planning initiatives contribute to reduction of unintended 
pregnancies, but this is not measured 

USAID Objective 2: Reducing infant and child mortality 

14 Did your program achieve a significant result in the past year 
that is likely to contribute to this objective?  

Yes 
 

No 
XX 

N/A 
 

 USAID’s health program is working to reduce infant/child mortality, but 
national results are only negligibly better since start-up. 
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Indicator (CY 2001 Data) OU Response Fund 
Account Data Quality Factors 

USAID Objective 3: Reducing deaths and adverse health outcomes to women as a result of pregnancy and childbirth 

15 Did your program achieve a significant result in the past year 
that is likely to contribute to this objective? 

Yes 
 

No 
XX 

N/A 
  The USAID health program promotes assisted pregnancies, but no 

significant gains have been made nationally. 

USAID Objective 4: Reducing the HIV transmission rate and the impact of HIV/AIDS pandemic in developing countries 

16 Did your program achieve a significant result in the past year 
that is likely to contribute to this objective? 

Yes 
 

No 
XX 

N/A 
  The health program just completed the 1st year of the new strategy to 

combat HIV/AIDS and results have not yet been measured. 

USAID Objective 5: Reducing the threat of infectious diseases of major public health importance 

17 Did your program achieve a significant result in the past year 
that is likely to contribute to this objective? 

Yes 
 

No 
XX 

N/A 
  The USAID health program is assisting with immunizations and malaria 

reduction, but no major "breakthroughs" have been achieved. 

Pillar IV: Democracy, Conflict and Humanitarian Assistance 

18 
If you have a Strategic Objective(s) linked to the Democracy, 
Conflict and Humanitarian Assistance Pillar, did it/they 
exceed, meet, or not meet its/their targets? 

Exceed 
 

Met 
XX 

Not Met 
 
 

DA 
Of the 9 D/G indicators, 1 target was met, 3 targets were exceeded, 
and 4 were not met.  Data collection on one remaining target has not 
been completed. Data Source:  PVO Reports 

USAID Objective 1: Rule of law and respect for human rights of women as well as men strengthened 

19 Did your program achieve a significant result in the past year 
that is likely to contribute to this objective?  

Yes No 
 

N/A 
XX 

 

 Combating corruption, establishment of rights for community 
organizations, and enhancing participation of women are all part of the 
USAID DG program, but rule of law is not a central component. 

USAID Objective 2: Credible and competitive political processes encouraged 

20 Did your program achieve a significant result in the past year 
that is likely to contribute to this objective?  

Yes 
 

No 
 

N/A 
XX 

 Efforts are being made through the USAID program, but results will be 
seen in 2002 when national elections are held. 

USAID Objective 3: The development of politically active civil society promoted 

21 Did your program achieve a significant result in the past year 
that is likely to contribute to this objective?  

Yes 
XX 

No 
 

N/A 
 DA 

USAID has strengthened the capacity of various community 
organizations, associations, federations, and NGOs to operate 
effectively (over 1,285 in organizations) 

USAID Objective 4: More transparent and accountable government institutions encouraged 

22 Did your program achieve a significant result in the past year 
that is likely to contribute to this objective?  

Yes 
XX 

No 
 

N/A 
 

DA 

A financial management system has been commissioned and adopted 
by the GRM. This program has strengthened each communal council in 
basic management, transparent resource use, and collaboration with 
civil society.   
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Indicator (CY 2001 Data) OU Response Fund 
Account Data Quality Factors 

USAID Objective 5:  Conflict 

23 
Did your program in a pre-conflict situation achieve a 
significant result in the past year that is likely to contribute to 
this objective? 

Yes 
 

No 
 

N/A 
XX 

 
Conflict prevention at the community level is a feature of democratic 
governance training and technical assistance, but no major 
"breakthroughs" have been achieved in 2001. 

24 
Did your program in a post-conflict situation achieve a 
significant result in the past year that is likely to contribute to 
this objective? 

Yes 
 

No 
 

N/A 
XX  As above. 

25 Number of refugees and internally displaced persons 
assisted by USAID 

Male Female Total 
 N/A 

USAID Objective 6: Humanitarian assistance following natural or other disasters 

26 Did your program achieve a significant result in the past year 
that is likely to contribute to this objective?  

Yes 
XX 

No 
 

N/A ESF and  
PL-480 

Ambassador's fund helped with flood victims in Bamako and Selingue.  
Monetized food aid resources support food security efforts in 
Tombouctou through a U.S. PVO. 

27 Number of beneficiaries 
 

 Hundreds of flood victims and 100,000 villagers were assisted. 
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Table 2:  Selected Performance Measures for Other Reporting Purposes - Mali (All Data pertains to CY 2001) 
The information in this table will be used to provide data for standard USAID reporting requirements 

March 4, 2002
Indicator (CY 2001 Data) OU Response Fund 

Account Data Quality Factors 

Child Survival Report 
Global Health Objective 1: Reducing the number of unintended pregnancies 

1 
Percentage of in-union women age 15-49 using, or whose 
partner is using, a modern method of contraception at the 
time of the survey.  (DHS/RHS) 

5.70% DA/POP Data Source:  2001 DHS 

Global Health Objective 2:  Reducing infant and child mortality 

2 Percentage of children age 12 months or less who have 
received their third dose of DPT (DHS/RHS) 

Male 
32.2% 

Female 
39.6% 

Total 
39.4%  Data Source:  2001 DHS 

3 Percentage of children age 6-59 months who had a case of 
diarrhea in the last two weeks and received ORT (DHS/RHS)

Male 
30.2% 

Female 
29.3% 

Total 
29.8%  Data Source:  2001 DHS 

4 Percentage of children age 6-59 months receiving a vitamin 
A supplement during the last six months (DHS/RHS) 

Male Female Total 
 N/A 

5 Were there any confirmed cases of wild-strain polio 
transmission in your country?   N/A 

Global Health Objective 3: Reducing deaths and adverse health outcomes to women as a result of pregnancy and childbirth 

6 Percentage of births attended by medically-trained personnel 
(DHS/RHS) 42.40% DA/POP Data Source:  2001 DHS 

Global Health Objective 4: Reducing the threat of infectious diseases of major public health importance 

a. Number of insecticide impregnated bed-nets sold (Malaria) 
(2001 actual) 15,580 DA/POP Data Source:  2001 DHS 

7 
b. Number of insecticide impregnated bed-nets sold (Malaria) 
(2002 target)   Depends on the availability of resources. 

a. Proportion of districts implementing the DOTS 
Tuberculosis strategy (2001 actual)   N/A 

8 
b. Proportion of districts implementing the DOTS 
Tuberculosis strategy (2002 target)   N/A 
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Indicator (CY 2001 Data) OU Response Fund 
Account Data Quality Factors 

HIV/AIDS Report 

Global Health Objective 5: Reducing the HIV transmission rate and the impact of HIV/AIDS pandemic in developing countries 

a. Total condom sales (2001 actual) 8,508,890  Data Source:  Ministry of Health and Contractor Reports 
9 

b. Total condom sales (2002 target) 9,000,000  Data Source:  Ministry of Health and Contractor Reports 

a. Number of individuals treated in STI programs 
(2001 actual) 

Male Female Total 
 N/A 

10 
b. Number of individuals treated in STI programs  
(2002 target)     N/A 

a. Is your operating unit supporting an MTCT program?   USAID/Mali is not supporting a MTCT Program. 
11 

b.  Will your operating unit start an MTCT program in 2002?   N/A 

a. Number of individuals reached by community and home 
based care programs (2001 actual) 

Male Female Total 
 N/A 

12 
b. Number of individuals reached by community and home 
based care programs (2002 target)     N/A 

a. Number of orphans and vulnerable children reached (2001 
actual) 

Male Female Total 
 N/A 

13 
b. Number of orphans and vulnerable children reached (2002 
target)     N/A 

a. Number of individuals reached by anti-retroviral (ARV) 
treatment programs (2001 actual) 

Male Female Total 
 N/A 

14 
b. Number of individuals reached by anti-retroviral (ARV) 
treatment programs (2002 target)     N/A 
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Indicator (CY 2001 Data) OU Response Fund 
Account Data Quality Factors 

Victims of Torture Report 

Democracy, Conflict, and Humanitarian Assistance Objective 7: Providing support to victims of torture 

15 Did you provide support to torture survivors this year, even 
as part of a larger effort?   There are no known torture victims in Mali. 

16 Number of beneficiaries (adults age 15 and over) 
Male 

 
Female 

 
Total 

  N/A 

17 Number of beneficiaries (children under age 15) 
Male Female Total 

 N/A 

 
 
 
 
 
 
 
 

Indicator (CY 2001 Data) OU Response Fund 
Account Data Quality Factors 

Global Climate Change 

USAID Objective 5: World's environment protected 

18 Global Climate Change:  See GCC Appendix   Yes, see Annex A attached to this Annual Report. 



43 

 

PEACE AND DEVELOPMENT ARE SUSTAINED IN THE NORTHERN REGIONS THROUGH
STRENGTHENING OF CIVIL SOCIETY, EXPANSION OF ECONOMIC OPPORTUNITIES AND ACCESS

TO BASIC SOCIAL SERVICES

Intermediate Result 1 :
Effective partnership between civil

society and local authorities and
development partners in targeted areas.

Intermediate Result 2 :
Expanded economic activities

in targeted areas.

Intermediate Result 3 :
Increased access to basic social

services in targeted areas.

- Number of new cases of armed rebellion reported

  - Participation rate in national and local elections

- Average per capita income

- Number of community organizations
trained in basic management and civic
education.

- Number of trained community
organizations engaging in advocacy/
civic action with local authorities or
development partners.

- Total area of land developed for cereal
and forestry production
(per hectare).

- Market value of cereal and forestry
production (in CFA or $).

- Amount of savings mobilized.

- Amount of loans distributed.

- Re-payment rate of loans.

- Number of new Income Generating Activities
created with PVO partner's support.

- Number of schools created/renovated.

- Number of people enrolled in literacy
training.

- Number of health facilities created/renovated
(indicate population covered).

- Number of water points constructed/
renovated (indicate flow rate in m3/hour).

- Number of students enrolled in schools
created/renovated.

- Number of measles vaccine administered
to children 0-11 months of age.

- Immunization coverage rate of children under 1 year of age

- Gross enrollment rate

- Number of visits registered in health
facilities created/renovated.

I
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Part VII  Environmental Compliance Information for Mali 
Environmental review status. 
SOs activities IEE FY2001 compliance status 

with approved IEE. 
FY 2002 planned 
actions 

Comments 

SO1. Youth.  
Basic Education and 
Health (27 Mali IEE).  

Although all activities are in 
compliance, more attention should 
be paid to the human waste 
constructions. 
The ITN IEE (new activity) has 
been approved as ND with 
conditions. 

IEEs  for activities under 
the New Strategy. 

- No construction (school and 
health unit) should be allowed 
without a maintenance plan to be 
followed by partners and 
beneficiaries. 
- The MEO should be consulted 
for any new activity to be carried 
out. 
- Youth and the MEO should 
monitor the mitigation actions in 
2002. 

SO2. SEG.  
On Sustainable 
Economic Growth. 
(28 Mali 1.iee on 
Cereals;  
28 Mali 2.iee on 
Financial Services;  
28 Mali 3.iee on 
Livestock; 
28 Mali 4.iee on New 
opportunities) 

- All activities are in compliance 
(support for new land development 
at Office du Niger, to pesticide 
research on 3 sites). 
 
- The Development Credit Authority 
Program (DCA) IEE approved as 
C.E. 

Support to the extension 
on farmers’ fields of 
pesticide research results 
on fruit flies by the 
Technical Assistance 
(CAE) will not be 
approved. 
IEEs for activities under 
New Strategy 

-  The DCA guaranteed activities 
should be closely monitored for 
environmental compliance by 
beneficiaries. 
 
-  Results from fruit flies research 
should be passed to the GRM 
extension agencies, and 
producers. USAID may not have 
good control of pesticides 
extension program. 

SO3. Democratic 
Governance  
(27 Mali 1 .iee) 

All activities are in compliance; no 
activities other than technical 
assistance and training are 
provided. 

IEEs for activities under 
New Strategy. 

 

SPO. North  
(28 Mali 5.iee on 
Sustainable political and 
socio-economic 
development) 

School and health care centers are 
constructed, wells are developed, 
and agricultural activities are 
carried out. The compliance status 
is satisfactory. 

IEEs for activities under 
New Strategy. 

These activities have been 
monitored with the staff and 
beneficiaries, and more advice 
has been given on mitigation 
actions. 

SPO. Information/ 
Communication  
(27 Mali 2 .iee) 

Activities are in compliance; they 
are in training, technical 
assistance, and information 
transfer. 

IEEs for activities under 
New Strategy. 

 

Goundam Food 
Security Initiative 
(GFSI).   
(28 Mali 6.iee). Improved 
food security of 
repatriated refugees and 
other displaced people. 

Based on discussion with Africare 
Goundam agent and on approval of 
past Environmental Status Report, 
activities are in compliance. 

No actions anticipated.  The Food For Peace  agent in 
charge of the project is familiar 
with the approved IEE, and 
monitors all mitigation actions. 

Financial Management 
and Training Project. 
(27 Mali 4 .iee) for GRM 
financial agencies staff. 

Project has been extended to 12/01 
with the same activity: training of 
GRM elected people at Communes 
level on financial management. No 
negative impact. 

No action anticipated  

 




